CITY OF HUNTINGTON BEACH

12-MONTH STRATEGIC OBJECTIVES

February 7, 2019 - February 1, 2020

WHEN	WHO	WHAT	STATUS			COMMENTS
			DONE	ON TARGET	REVISED	
1. By May 15, 2019	Assistant City Manager (lead), Economic Development Director and Police Chief	Present to the City Council for action an updated 10-Point Plan for addressing homelessness and report the results to the City Council.		x		Staff is currently updating the 10-Point Plan, including community input, for the May Study Session.
2. By July 1, 2019	Assistant City Manager, working with the Chief Financial Officer	Develop and present to the City Council for consideration participation in the Orange County Housing Trust.		x		The Orange County Housing Trust was adopted by the County of Orange in March 2019.
3. By August 1, 2019	Community Services Director (lead), City Manager and City Attorney	Review current municipal codes related to community services and provide to the City Council recommendations that would allow the City to enhance public services.		x		CS & PD have met to identify specific codes in need of revisions.
4. By Oct. 1, 2019	Human Resources Director, with input from each Department Director	Review and evaluate the results of the Succession Planning Survey and provide a summary report, with recommendations, to the City Council for review and evaluation.		x		Staff will discuss in the context of FY 2019-20 Proposed Budget discussion.

5. By August 1, 2019	Assistant to the City Manager, working with the Assistant City Manager, Information Services Director, Chief Financial Officer and Public Information Officer	Present to the City Council a plan for the transition out of PCTA (Public Cable Television Authority).	Х	A transition team meets weekly and has developed a schedule of deliverables in order to meet the July 27, 2019, transition deadline.
6. By August 15, 2019	Community Services Director	Present to the City Council at a study session the draft Public Art Master Plan.	х	Working with CM and Finance to procure consultant services. Plan date of completion by October 1, 2019.
7. By December 15, 2019	Community Development Director	Bring Phase II of the Zoning Code update to the City Council for consideration.	Х	

WHEN	WHO	WHAT	STATUS			COMMENTS
		DONE	ON TARGET	REVISED		
1. By June 1, 2019	Public Works Director, working with the Community Services Director	Utilizing the Parks Master Plan, prioritize next year's proposed improvements and present to the City Council as a part of the 2019-2020 budget.		х		Park improvements have been requested in the budget process and will be discussed during the Study Sessions for the FY 2019- 20 Budget.
2. By Sept. 1, 2019	Assistant City Manager (lead), Chief Information Officer and Public Works Director	Develop and present to the City Council for action a Broadband Master Plan for the installation of fiber throughout the city.		х		A working group has been identified to develop recommendations to present to the City Council in September 2019.
3. By Aug. 1, 2019	Public Works Director, working with the Community Development Director and Police Chief	Hold a study session on the feasibility of developing a citywide Traffic Mitigation Plan.		х		
4. By December 1, 2019	Chief Information Officer and Public Works Director	Develop and present to the City Council for action a plan for the selection of an Enterprise Asset Management System.		х		
5. By February 1, 2020	Library Services Director (lead) and Public Works Director	Conduct a City Council study session to share the results of the library facility assessment and present a draft Library Facilities Master Plan.		x		Draft RFP being developed.

WHEN	WHO	WHAT	STATUS			COMMENTS
			DONE	ON TARGET	REVISED	
1. By May 20, 2019	Deputy Director of Economic Development	Provide update to City Council on plan to redevelop Boeing site.		x		Met with Sares-Regis on the purchase of Phase II (50 acres).
2. By Sept. 1, 2019	Assistant City Manager (lead), Community Development Director and City Attorney	Conduct a study session on opportunities and challenges associated with short-term rentals.		x		Staff is assembling information in order to provide a comprehensive cost benefit analysis by September 2019.
3. By July 1, 2019	City Manager, Assistant City Manager and Chief Financial Officer	Recommend to the City Council for action the use of one-time money for long-term liabilities.		x		Recommendation for the use of one-time funds to expedite the pay-down of unfunded liabilities will be presented as part of the FN 19-20 Budget.
4. By Oct. 1, 2019	Assistant City Manager (lead), Economic Development Director, Community Development Director, Police Chief, and Fire Chief.	Conduct a City Council study session regarding the pros and cons of the cannabis economy, with the exception of dispensaries and cultivation, along with a cost-benefit analysis.		x		Staff preparing analysis and to conduct the cost benefit analysis.

THREE-YEAR GOAL: *Strengthen long-term financial and economic sustainability*

WHEN	WHO	WHAT	STATUS			COMMENTS
			DONE	ON TARGET	REVISED	
1. By April 15, 2019 By May 22, 2019	Fire Chief and Chief Financial Officer	Present to the City Council for consideration a revised EMS fee schedule that aligns with rates in Orange County and reflects best practices.			х	Date change to May 22.
2. 3y May 15, 2019	Public Works Director and Police Chief	Recommend to the City Council for action the award of a contract for the design of the Police Headquarters Modernization Project.	х			Approved by the City Council on 3-18-19
3. By August 1, 2019	Police Chief and Chief Information Officer	Bring to the City Council for action a proposal for replacement of the CAD/RMS system.		х		Project team members attended vendor demos in March.
4. By September 1, 2019	Assistant City Manager (lead), Police Chief and Chief Financial Officer	Present funding options to the City Council to enhance funding for additional police staffing.		х		