

**MSC-530 YOUTH SHELTER ADA UPGRADES AND ROOF REPLACEMENT
CHANGE ORDERS**

Change Order	Description	Price	Status
1	Update Structural Framing for Load Bearing Wall	\$ 24,786.15	Approved
2	Boy's Restroom Water Damage Remediation	\$ 998.81	Approved
3	Re-spec Shower Valve and Trim Assembly	\$ 1,781.01	Approved
4	Replace Water Damaged Plywood Roof Sheathing	\$ 4,425.39	Approved
5	Re-frame Girl's Restroom due to Water Damage	\$ 27,702.29	Pending
6	Furnish and Install Additional Truncated Domes for ADA	\$ 2,246.70	Pending
7	Update ADA Handrail for Clearances	\$ 3,232.53	Pending
8	Furnish and Install Electric Door Strikes for Access Control	\$ 1,086.41	Approved
9	Modify Girl's Restroom Plumbing per Correction Notice	\$ 4,414.97	Pending

Total Change Orders \$ 70,674.26