

**MSC-530 YOUTH SHELTER ADA UPGRADES AND ROOF REPLACEMENT
CHANGE ORDERS**

| Change Order | Description | Price | Status |
|-------------------------|--|--------------|---------------|
| 1 | Update Structural Framing for Load Bearing Wall | \$ 24,786.15 | Approved |
| 2 | Boy's Restroom Water Damage Remediation | \$ 998.81 | Approved |
| 3 | Re-spec Shower Valve and Trim Assembly | \$ 1,781.01 | Approved |
| 4 | Replace Water Damaged Plywood Roof Sheathing | \$ 4,425.39 | Approved |
| 5 | Re-frame Girl's Restroom due to Water Damage | \$ 27,702.29 | Pending |
| 6 | Furnish and Install Additional Truncated Domes for ADA | \$ 2,246.70 | Pending |
| 7 | Update ADA Handrail for Clearances | \$ 3,232.53 | Pending |
| 8 | Furnish and Install Electric Door Strikes for Access Control | \$ 1,086.41 | Approved |
| 9 | Modify Girl's Restroom Plumbing per Correction Notice | \$ 4,414.97 | Pending |

Total Change Orders \$ 70,674.26