



Police Department Women's Locker Room Improvement

Project Overview

June 17, 2025

BACKGROUND

- Existing women's locker room is located on main level of Civic Center Police Station
- Current locker room is about 840 square feet, constructed in ~1975, has received minor upgrades over time.
- Finishes are at end of life and need replacement
- Locker room renovation addresses increased staffing levels and ADA compliance



BACKGROUND



- Records area will be displaced by expanded locker room, need to be repositioned and renovated.
- Vertical carousel storage system provides efficient use of reduced storage room size
- Many of the current offices consist of temporary partition walls.
- Plumbing fixtures, flooring, ceiling tiles, electrical systems, HVAC, bathroom amenities and offices require modernization and ADA compliance.

NEED/WHY/BENEFITS

- Project addresses increased staffing needs and ADA compliance
- Update facility infrastructure that has exceeded its service life
- Adjacent offices renovated with new technology and organizational systems



COMMUNITY OUTREACH

- This project will not have an impact on the surrounding community during construction
- PD, City Facility Maintenance, IT, stakeholders were engaged throughout the course of the project



FUNDING/SCHEDULE

FUNDING:

- Construction Cost:
\$1,319,372
- Infrastructure Fund account:
 - 31440010

SCHEDULE:

- February 6, 2025 – Bid project
- April 7, 2025 – Open bids
- June 17, 2025 – Award contract
- Begin construction (Approx. Fall 2025)
 - Contingent on long lead items (lockers and vertical carousel)



Questions?

