




# Magnolia Street Regional Traffic Signal Synchronization Project, Amend Cooperative Agreement, CC-1552



# PROJECT HISTORY

## OCTA Managed Traffic Signal Synchronization Project along Magnolia Street from Fullerton to Huntington Beach

- Cooperative Agreement executed in November 2017, expires June 2023
- Construction and Timing Complete
- Evaluation Ongoing
- Amendment No. 1 Extends Agreement to June 2025 to allow continuing evaluation by OCTA
- No additional cost to City of HB



# PROJECT DESCRIPTION

This project provided operational and infrastructure improvements at 50 intersections along Magnolia Street from Fullerton to Huntington Beach

Improvements within Huntington Beach included:

- Installation of fiber optic communication cable and conduit
- New traffic signal controllers
- Updated traffic signal timing

Funding – City Matching Funds Appropriated in November 2017. No additional funding is requested.

- City of Huntington Beach Matching Funds: \$199,789
- Project Cost Within Huntington Beach: \$725,000



# PROJECT DESCRIPTION (CONTINUED)

As OCTA has not completed their analysis of the corridor operation, this Amendment to the Cooperative Agreement is for a time extension with no additional funding requested.





# Questions?

